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Project 
Information

Client:  Murrayfield Stadium Edinburgh Park
Edinburgh EH12 5PJ

Industry:  Sports & Leisure Facilities

Contractor: Tricel Water

Project:  To manufacture 2 Large Potable
Water Storage Tanks

TANK DIMENSIONS:  11m x 3m x 3m 

Challenge:  Tight Programme Deadline,
Complex Stakeholder Coordination,
Competitive Tender Environment,
Contractual Risk

Timeline:  Project Completion: Q3, 2025

In 2025, Tricel Water was appointed by Scottish
Water Business Stream (SWBS) to design,
manufacture, and install two large GRP water
storage tanks at Murrayfield Stadium. 

With a major stadium event scheduled for 5
November, the project came with strict
timescales, multiple stakeholders, and
technical requirements that demanded
precise engineering.

Thanks to close collaboration with Mott
MacDonald, streamlined communication
between all parties, and rapid mobilisation of
our manufacturing and installation teams,
both tanks were successfully installed ahead
of deadline. 

This project demonstrates Tricel’s expertise in
delivering complex, time-sensitive water
infrastructure solutions for high-profile clients.



CLIENT REQUIREMENTS
Murrayfield Stadium, one of Scotland’s most iconic venues, required two
large potable water storage tanks to support increased demand and ensure 
full compliance with performance and safety requirements. The client required:

Two 11m x 3m x 3m GRP sectional tanks
Quick turnaround from design approval to installation
A supplier with full manufacturing control and the ability to support detailed technical submissions
Guaranteed readiness before a major stadium event on 5 November 2025

The project was tendered through Scottish Water Business Stream, with design support from Mott
MacDonald’s Manchester and Aberdeen offices.

PROJECT CHALLENGES
Tight Programme: Only weeks to design, manufacture, and install both tanks.
Stakeholder Coordination: Multiple consultant offices required updated designs.
Competitive Tender: Competing with Balmoral and Purewater.
Contractual Risk: Delivery commitment only possible once the client confirmed the order.



SOLUTION & RESULTS:
Solution Highlights:

Rapid design approval & DWG updates
Fast-tracked manufacturing & installation
Seamless coordination across teams

Results:

Delivered ahead of deadline
Full compliance with safety & performance
standards
Positive feedback from SWBS and
consultants

“Tricel’s involvement from design stage
ensured quality and timely delivery.” 

Client Feedback

CONTACT:
Tricel Weston 
Winterstoke Road, Weston-super-Mare,
BS24 9AN,  United Kingdom.
T: +44 (0) 1934 421 477
E: sales@tricelwater.co.uk

VISIT TRICELWATER.CO.UK

Tricel Lanark
Riverside Road, Kirkfieldbank, Lanark, 
ML11 9JS, United Kingdom.
T: +44 (0) 1934 421 477
E: sales@tricelwater.co.uk
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